

ONStart™

Seamlessly transition from efficient Execution to Operations



Successful Commissioning requires an understanding of the true status of the installation of systems and the power to act to drive completion. ONStart gives Owners the real-time information they need to identify blocking items, assign their completion, and track progress. With barriers removed, work can proceed quickly with automated approvals and deliverables to take work from execution to operations. ONStart is the first solution to give Owners the power to not only understand status and issues, but also drive their completion for an on-schedule project.

Why It's Needed

Punchlists are Long & Difficult to Drive to Completion

Poor execution leads to lengthy punch lists that are difficult to prioritize and drive to done.

Decisions are Based On Lagging Data

Status reporting is delayed by weeks or months and system execution progress drags to completion with open packages. Construction lacks visibility and incentive to drive completion.

Constraints are Managed in Homegrown Tools

Blocking constraints are spread across stakeholders and are slowly communicated and rarely chased down, leading to schedule delays in the last months of an otherwise successful project.

What's Included

Test Management

- Organize scope and manage the testing process with dedicated Test Work Packages powered by configurable workflows, constraints and approvals

Turnover Management

- Organize, scope, and manage the turnover process with dedicated Turnover Work Packages powered by configurable workflows, constraints, and approvals

Systems Completions

- Organize, scope and manage the systems completion process with configurable workflows, constraints, and approvals

Punchlist Management


- Gather and execute punchlist items to drive Test and Turnover readiness

Startup Management

- Organize, scope and manage the startup process with dedicated Startup Work Packages powered by configurable workflows, constraints, and approvals

Reporting & Analytics

- Track progress and drive continuous improvement with real-time dashboards built on best practices



ONStart™ is designed to *maximize AWP* implementation throughout the entire project lifecycle on a *single platform*.

Schedule
a demonstration of
ONStart™
info@o3.solutions
www.o3.solutions/onstart